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US ENVIRONMENTAL AGENCY, REGION II1

ROGRESS POLLUTION REPORT

HEADING

Date: October 24, 1994 (Zﬁ“mtvh’
From: Joseph Cosentino,—6§C

J. Marshall, EPA?
W. Mugdan, EPA

J. McVeigh, EPA

M. Seidenberg, EPA
J. Frisco, EPA

G. Pavlou, EPA

R. Salkie, EPA

G. Zachos, EPA~
J. Witzowski, EPA
K. Delaney, NJDEP
J. Smolenski, NJDEP
TAT

7 Sub]ect' Bayonne Barrel and Drum, Newark
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TTESSexX County,“New‘Jersey SR

POLREP No: Seven (7), Progress POLREP

BACKGROUND

Site Number: 9J

Response Authority: CERCLA

Delivery Order Number: 2001-02-039

NPL Status: Non-NPL

Action Memorandum Status: verbal authorization rece1ved 7-14-94,
action memorandum approved 9-2-94

Start Date: July 14, 1994

INCIDENT INFORMATION

See initial POLREP

REMOVAL INFORMATION

A. Actions Taken

1. ERCS continued the collection, overpacklng and sampling of
drums collected from the "empty" drum pile. To date,
approx1mately 150 drums have been recovered from the easily
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accessed areas of the piles.

2. Proposals and costs associated with the inspection, removal
and disposal of the estimated 40,000 drums are being received and
reviewed by the 0SC. The large number, deteriorated condition
and the numerous poly-lined drums will present major handling
problems and limit disposal/recycling options. It is estimated
that operations to address the "empty" drum piles will require an
estimated 30 to 60 days of effort and cost between $200,000 to
$450,000. Removal of the drums is necessary in order to inspect
each container for potentially hazardous wastes and to facilitate
future soil sampling activities to delineate the extent of
surface and subsurface soil contamination.

2. The removal and transport of an estimated 450 tons of waste
whole and shreded tires was initiated. To date 304 tons have
been removed and transported to Cycle-Tech in Hudson, New York
for recycling. According to N.Y. Department of Conservation
(NYDEC), the Cycle-Tech facility is permitted and operates in
compliance with applicable NYDEC requirements. Removal of the
tires is necessary in order to expose potentially contaminated
soil mounds covered by the tires. o '

3. The ERCS field chemist continued to haz-cat drum samples,
prepare composite samples for PCB screening and ship soil samples
for hazardous constituent analysis, including dioxin and furans.
Haz-cat and PCB screen information is being utilized to establish
waste streams for the test bulking. Each waste stream will

volume of waste contained in each drum will be test bulked to
insure compatibility, composited and submitted to a laboratory
for disposal analysis. '

4. Fence repairs and installation are underway, to secure the
site and areas of gross soil contamination. Upon completion of
fence repairs and installation warning signs will be posted, as
per OSHA specifications. '

5. The removal of contaminated material from the floor and pits
of building No. 2 continues. The pits were discovered upon
removal of the drums and ask pile.

6. A community relations plan and administrative record have

been.prepared and are on file for public review at the Newark

Public Library and the Edison Records Center. A public notice
was published on October 18, 1994, in the Star Ledger.

B. Next Steps

Twenty-four hour site security will be maintained at the site.
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ORC has obtained written access agreements from the City of
Newark and legal counsel representing the heirs of the Frank A.
Langella and Angellna Langella estates. The access agreements
allow for EPA and our subcontractors to remove and copy the
numerous records and documents found at the site. These documents
_are presently stored in an on-site garage and may be useful in
"~ identifying potentially responsible parties. TAT has been tasked
‘with conducting a search of the documents. - : _

The final dispositlon of the empty drum pile will be determined
upon receipt and evaluation of cost estimates (ERCS vs. o
subcontract). Upon removal of site debris the drum storage yard
will be grided and sampled to determine the need for soil
excavatlon and dlsposal.
- Key Issues

None.

vi‘COsm INFORMATION

M1tigation cOntracting $373,922

TAT . ‘ $11,359
Intramural 33‘i . - ~$13,10%
Total ; $398,381
Project ceiling $1,135,000
Percent of Funds Remaining 65%

PR Sk e SR e 0 A DA S R S i e T e

S e Sy SR RS AR Fr AV S VAR T e






